

Open Tasks — MTM_Waitlist

Generated: 2026-09-11 (from the synced repository at `c2d5e04` , working tree clean).

Scope: every live open (`- [ ]` / `+ [ ]`) checkbox in the tracked backlog documents, plus the items that look open but are not.

Read this first. There are two genuinely different kinds of "open" here, and conflating them is the single most expensive mistake available in this repo:

Kind	Where	Count
Live, actionable now	<code>specs/001-module-mock-visual-fallback/tasks.md</code>	4
Carry-forward for a future spec	<code>WeekendProject/**</code> source checklists	127
Not work at all (retired sources + obsolete requirements)	see §3	223

Item-level detail for the carry-forward backlog deliberately lives in **one** place — `WeekendProject/OPEN-WORK-NEXT-SPEC.md` §4–§10 — and is **not** duplicated here. This file is the index; that file is the itemised breakdown. Duplicating it would create a divergent third copy, which is exactly the trap §3 exists to prevent.

1. Live open work — `specs/001-module-mock-visual-fallback/tasks.md`

149 boxes: 145 `[x]` , 4 `[ ]` . These four are the only tasks in the active feature that are not done.

ID	Severity	Summary	Blocker / decision needed
T106	verification	End-to-end acceptance walkthrough — <code>quickstart.md</code> §1–§8 on a running build	Environment + operator interaction; see §1.1

ID	Severity	Summary	Blocker / decision needed
T144	coverage	The cache's key domain still can't express most open work orders (transparency half is fixed)	Operator/product decision
T147	HIGH	The service's API credential is generated but never obtainable	Owner decision
T148	HIGH	The service UI has no reachable entry point, and there is no durable diagnostic	Partly a spec-scope decision

1.1 T106 — end-to-end acceptance walkthrough

Execute `quickstart.md` §1–§8 on a running build. Already **done**: §2's publish, host install, tray-only start, single-instance redirect and API gating (the blocker that stopped Phases 18/19/21 — *"a host-side deployment to another machine"* — is retired; the host install is in place).

Still outstanding, and why:

Part	Blocked on
§2 steps 3–4 (tray Settings surface, write-once credential), step 7 (one real refresh cycle)	Operator interaction; T147
§3 fallback proof, §4 defect proof	A signed-in application session
§5 backup/restore drill	A configured service (two secrets) and a throwaway store
§7 sixth-shape playbook	A maintainer-day exercise, not a mechanical gate
SC-007 / SC-008	30-day observation windows — not started. They cannot start until the service runs continuously on the host

A fifth reason was added on 2026-09-11: §3 step 3's *"every journey returns a complete, correctly shaped result"* would pass on **shape** while still serving a **different work order** than the live read for the same input — which is T144.

1.2 T144 — cache key domain ≠ live read domain (coverage half)

The **transparency** half is **fixed**: all five `Database/InforVisual/Queues/Module_Mock/Populations/*.sql` now emit exactly the live-resolvable key domain, verified live (`work_order_lookup 701` · `operation_sequences 893` · `subordinate_parts 1,746` · `inventory_locations 79,457` · `disposition_input 701`).

What remains is **coverage**, and it needs a product decision. The application's input rule `^(?:WO-)?(\d{5,6})$` (`MTM_Waitlist.Setup/Services/WorkOrderValidationService.cs`) **cannot express 42,143 of the 42,852** open Infor Visual work orders:

Family	BASE_ID form	Open	Live-resolvable	In cache
W	literally <code>WO- + digits</code>	555	yes (verbatim)	yes (after fix)
M	bare numeric, exactly 6 digits	154	yes (via stripped form)	yes
M	bare numeric, 5 digits	76	no (padded key matches nothing, or a <i>different</i> <code>WO-</code> order)	no (correctly)
other	<code>Q</code> family (37,259) + non-prefixed <code>W</code> (140) + remaining <code>M</code> (4,668)	42,067	no — not expressible by the input rule at all	n/a

Widening the rule changes the five shared live scripts **and** `WorkOrderValidationService` , i.e. product behaviour outside this feature — hence a decision, not a fix. **3** of the 76 five-digit cases produce a cross-order collision, which is why simply adding the bare numeric form to the live scripts is *not* a safe shortcut: one key would then match two different orders.

1.3 T147 — the API credential is generated but never obtainable

The service generates and stores a DPAPI-protected shared credential **without operator action** (`Api.CredentialProtected` , `CredentialCreatedUtc` set at first start), and **no surface can reveal it** — `ServiceSettingsViewModel` is deliberately write-only ("*the page can rotate it, and never displays the value*"), and there is no reveal path anywhere.

Yet `MTM_Waitlist.Mock.Service/README.md` §3 says *"record it out of band"*, §4 says to call `/api/status` with it, and clients read the same value from `MTM MOCK_SERVICE_TOKEN`. **As shipped, no operator and no client can authenticate**, so the service's own status surface is unobservable (FR-026 vs FR-013/SC-010).

Decision needed: reveal the credential **once** when generated/rotated (so §3 is achievable), **or** have the operator **supply** it and the service store that. FR-026's *"never displayed or logged"* concerns persistence and leakage, so a deliberate one-time reveal on rotation is compatible with it.

Knock-on effect: the app-side `IMockServiceRefreshClient` cannot authenticate either.

1.4 T148 — the running service is invisible and unreachable

Three findings from running the deployed service on the host for ~22 minutes. **(b) is fixed; (a) and (c) are open.**

- **(a) — OPEN. The tray icon is created but Windows 11 hides it, so the UI has no reachable entry point.**

`HKCU\Control Panel\NotifyIconSettings` holds two entries (one per exe it has been launched from) and

both have `IsPromoted` unset, i.e. hidden in the $\wedge$ overflow — Windows' default for a new tray icon.

That would be cosmetic except the tray icon is the *only* route to the service UI:

`ServiceShellWindow` opens

only from `_trayIcon.Selected` / its context menu, and the running instance has **no**

`AppInstance.Activated`

handler, so re-launching the exe just redirects and exits.

Reveal it: taskbar $\wedge$ overflow, or Settings → Personalization → Taskbar → *Other system tray icons*.

The scope question: `plan.md` and T059 deliberately chose a tray-only lifetime, so the code matches the

spec; what the spec did not anticipate is a hidden icon leaving the UI unreachable. The in-spirit fix is to

make the UI reachable without the icon (show the shell window on a second launch/activation), which changes

the *entry points*, not the tray-only *lifetime*.

- **(b) — FIXED 2026-09-11. No refresh had ever completed.** Root cause was **our deploy script**, not the service: `install-mock-service.ps1` wrote the secrets at User scope and launched the service with `Start-Process`, which hands the child a copy of *the script process's* environment block — and that process predated the variables. The service therefore started with **no** `MTM_*` / `INFOR_VISUAL_*` values and failed every metadata read and refresh cycle. Fixed in three places (apply the secrets to the script's own process and assert it — deploy is now **22** checks; treat a host with no login as unconfigured so the designed message shows instead of a raw access-denied; poll for process exit after the stop instead of sampling once).
Verified: first ever successful refresh — all five shapes Succeeded in ~4.4 s.
- **(c) — OPEN. There is no durable diagnostic.** Failures are written only through `StartupDebugLog` → `Debug.WriteLine`, visible to an attached debugger only; the service does not register the `MTM_Waitlist.Startup` log service that gives the client app its `startup_daily_<date>.jsonl`. The two surfaces that *would* report it (`GET /api/status`, the tray Status page) are exactly the ones (a) and T147 put out of reach. A service that cannot be asked why it is not working is not operable.

Order of attack: T147 (unblocks `/api/status`) → durable log file (c) → re-run the deployment and re-check

§2 step 7. (a) is independent and small.

2. Carry-forward backlog for the next spec — 127 boxes

Itemised in `WeekendProject/OPEN-WORK-NEXT-SPEC.md` §4–§10. Run `/speckit.specify` against **one** **workstream at a time**, not the whole set.

§	Workstream	Carry-forward	Source files
10	Close out specs/001 + documentation hygiene	—	specs/001/tasks.md , this file
4	Waitlist handler fulfilment & urgency ordering	9 + 2	PromptFiles/07 , PromptFiles/08
5	Unified 2-line card + Category/Item taxonomy refactor	20	PromptFiles/14-57%
6	Waitlist analytics	20	PromptFiles/10
7	Administration: cancellations monitor & request retention	8	PromptFiles/11
8	User management (Settings → Administration)	39	PromptFiles/15
9	Startup gate polish	2	PromptFiles/13 (the two + [] boxes; see §4)
—	Validation checklist §4–§8	27	App-Validation-Checklist.md

Checked: 11 + 20 + 20 + 8 + 39 + 2 + 27 = 127.

Sequencing is in that file's §11; the short version is: **§10 first**, because it starts the SC-007/SC-008 30-day clocks that need wall time.

Owner decision already taken (2026-09-11): no request-type/subtype editor will be built. The catalog-administration workstream is **cancelled, not deferred** — do not resurrect the Developer Settings editor page, the type edit view, or the guided wizard modal.

3. Not work — do not carry these forward (223 boxes)

These sets of open boxes **overstate** the remaining work; treating them as a backlog means re-implementing shipped code or rebuilding something deliberately deleted.

3.1 Retired sources (counting traps) — 210 boxes, 0 work

Source	Open boxes	Why it is not a backlog
WeekendProject/Module_Mock/Tasks.md	72	The seed for specs/001 ; the identical work is 145/149 complete there. Ticked once and never reconciled.
PromptFiles/prompt.md	23	The master Task 1–23 index ; Tasks 1–15 and 19 are 100 % checked in their own files, and the genuinely open ones (16–18, 20–23) already appear in §4/§6/§7.
PromptFiles/14-30% , 14-45% , 14-47% , 14-53% , 14-55%	115	Earlier snapshots of the same list 14-57% holds live. Retire; never merge their counts.

3.2 Obsolete requirements — cannot be built (13 boxes in live files)

Each depends on something deliberately deleted. specs/001 FR-003/FR-014 and constitution II forbid reintroducing any demo/mock mode, and RetiredSymbolAuditTests fails the build if a retired symbol returns.

The full table (with the replacement for each) is OPEN-WORK-NEXT-SPEC.md §3.

4. Stale counts in existing documents (correct these when touched)

Found while building this index. None of these are code defects; all of them can mislead a reader.

Document	Says	Actually
OPEN-WORK-NEXT-SPEC.md §1	"specs/001/tasks.md itself stands at 139 boxes: 138 [x] , 1 [] "	149 boxes: 145 [x] , 4 [] — T144, T147, T148 were added after that line was written
OPEN-WORK-NEXT-SPEC.md §10.2	"Fix ChangeLog.Simple.md ... the concrete gap behind SC-016"	Done by specs/001 T140
OPEN-WORK-NEXT-SPEC.md §12	12 = 6 open / 6 retired; 13 = 10 open / 2 carry	12 = 1 open; 13 = 0 open — the editor and mock-parity boxes were removed
OPEN-WORK-NEXT-SPEC.md §12	Total 151 / 24 / 127	140 / 13 / 127 on the live files — 5 boxes were deleted from 12 and 6 from 13 , which is why the open and retired columns fell but the carry-forward total held
Everywhere	—	PromptFiles/13-63%-Developer-UI.md uses + [] , not - [] . A - [] -only sweep reports it as 0 open ; it actually holds 4 + [] boxes. Count both markers
OPEN-WORK-NEXT-SPEC.md §12 note	"the file holds 46 unchecked boxes"	45 — T142 retired the Feature.RecvMockData item

Validation-checklist accounting (App-Validation-Checklist.md , **45** unchecked): §0 (3) + §0a (1) + §1 (8) + §2 (1) + §3 (5) = **18** are [NOW] pre-flight gates already executed by specs/001 T104/T105 (Phase 19: 699 passed / 0 failed / 0 skipped). Only **§4–§8 = 27** belong to the carry-forward backlog — which is why 27, not 45, appears in §2.

5. Recommended order

1. **T147** — the highest-value unblock: it makes the service observable (`/api/status`) and unblocks the client, and it is a decision you can make in one line.
2. **T148(c)** — give the service a durable log file. Small, decision-free, and it makes any future "why isn't it refreshing" diagnosable rather than invisible.
3. **T148(a)** — make the UI reachable without the tray icon. Small and independent.
4. **T144 (coverage)** — needs your product decision on the work-order input rule. Do it before §3's fallback proof is treated as meaningful, since that proof can pass on shape while serving the wrong order.
5. **T106** — the walkthrough and the SC-007/SC-008 clocks. Start the clocks as early as possible; they need 30 days of wall time and nothing else in this list is on the critical path for them.
6. **Next spec** — `/speckit.specify` against `OPEN-WORK-NEXT-SPEC.md` §10 first, then §4 (smallest, unblocked, immediate user value).

Provenance: box counts are exact counts of - [] / + [] markers in the live files, read 2026-09-11 after

the repository sync (`c2d5e04` , clean tree). T144/T147/T148 detail is quoted from `specs/001-module-mock-visual-fallback/tasks.md` Phase 23.